| | | |
|---|---|---|
| **COMMITTEE:** | | **SCRUTINY** |
| **DATE:** | | **6 DECEMBER 2004** |
| **SUBJECT:** | | **DECRIMINALISED PARKING – SUPPLEMENTARY PAPER** |
| **REPORT OF:** | | **MARK PROBYN, ASSISTANT DIRECTOR – AMENITIES & CONTRACT MANAGEMENT** |
| **Ward(s):** | | All |
| **Purpose:** | | To advise the Scrutiny Committee on progress with the implementation of decriminalised parking within the Borough further to a Project Management Board Meeting on the 29 November 2004. |
| **Contact:** | | Mark Probyn, Assistant Director – Amenities & Contract Management, Telephone 01323 415240, or internally on extension 5240. |
| **Recommendations:** | | Members are recommended to note the content of the report. |
| **1.0** | **Background** | |
| 1.1 | In the main report to this Committee reference is made in paragraph 2.3 to an update to be made further to a meeting of the Eastbourne Decriminalised Parking Project Management Board. | |
| **2.0** | **Update** | |
| | | |

| | |
|---|---|
| 2.1 | At the meeting of the Project Management Board on the 29 November the Board agreed that subject to the Eastbourne Borough Council Board representatives being satisfied over a range of issues including:<br><br>· Management of the Parking Scheme<br><br>· Amendments to the Scheme<br><br>· The Borough Council's Off Street Car parks<br><br>· Future Highway and Transportation Initiatives<br><br>· The Business Case<br><br>· Response from the Business Community<br><br>that further public consultation could take place on an amended Scheme. |
| 2.2 | The public consultation would be in the form of Press and Media coverage, a consultation document and return questionnaire sent to all residential and business premises within the controlled parking zones, and to residents immediately outside of these zones; public exhibitions and presentations to be agreed. |

| | |
|---|---|
| 2.3 | The next meeting of the Project Management Board is planned to take place on the 20 January 2005 at which time it is anticipated that a final decision would be made on the detailed plans for consultation. |
| **Mark Probyn**<br><br>**Assistant Director – Amenities & Contract Management** | |